bcc: Endler, Gerstenzang, Ryan, Meyers, Corrado, Patat

File WTC 113.00
File WTC 502.00
(Pending)

WTCI-298-P

October 14, 1969

Mario & DiBono
136 Liberty Street
New York, N.Y. 10006

Att: Mr. Louis DiBono

Re: WTC 113.00, WTC 502.00
Damage to HVAC work due to
Spray-Fireproofing

Gentlemen:

We enclose a copy of a letter from Sand-Courter to TRCC dated October 10, 1969 which deals with a claim being made by them for costs incurred because of your failure to protect their material and that of A-B-T, their subcontractor, during your spray-on fireproofing operations on the 7th floor and on SL-5 in Tower "A".

You have been repeatedly reminded that you are obligated by contract to protect adjacent work during your spray-on operation.

Please be advised that we are forced to recommend that sufficient money be withheld from your requisitions to cover all possible backcharges due to the above. In the meantime, would you kindly get together with Sand-Courter to settle this claim.

Very truly yours,

Tishman Realty & Construction Co., Inc. (Agent)

A. Levine
Deputy Construction Manager

AL:ES

cc-R. Monti, F. Wernecke, P/A w/att.